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Precinct 1 Transportation Task Force 
July 25, 2011 

 
  

 

 

 PROJECT STATUS UPDATES 

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 2499, Section 4 

¶ FM 2499, Section 5 

¶ FM 720 (North/South) 

¶ FM 423 Frisco 

¶ US 377 Pilot Point 

¶ FM 455 

¶ Lakeview Drive 

¶ Cowling Road 

¶ Mayhill Road 

¶ Witt Road Bridge 

¶ Stanley Road 

¶ Krugerville ï Various City Streets  

¶ Lake Sharon Extension  

¶ Parkridge South  

¶ Keaton Road 

¶ Southridge Library Driveway Extension  

¶ North Texas Boulevard  

¶ IH-35E Ultimate 

¶ Little Elm CIP 
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Current Activities  

 

¶ ROW:   TxDOT has retained three firms to acquire the E/W portion of FM 2181.  They are: 

American Acquisition Group (AAG) for parcels 1-51 (99% complete), 122 (29A &29B will be 

acquired by TXDOT); Associated Right of Way Services (ARWS) for parcels 52-100 (98% 

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From):  Lillian Miller  Lillian Miller  Hickory Creek 

            (To): IH-35E Hickory Creek IH-35E 

Jurisdiction:  Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm:  Huitt-Zollars 

Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 

Plans Adequate: August 2006 

Public Hearing: November 2006 

FONSI: January 28, 2008 

100% Plans Submission: June 2011 

ROW Acquisition Begins E/W Section ï N/S Section: November 2009 January 2011 

Utility Relocation:  *  *  

DCIS Let Date E/W Section ï N/S Section January 2012 *   
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complete); and Property Acquisition Services (PAS) for parcels 101-148 (100% complete).  

ROW acquisition is now underway for the North-South Section of the Project.  TxDOT has 

retained MACTEC to acquire the N/S portion of FM 2181 (45% complete).  ROW status 

reports will be provided to stakeholders electronically. 

¶ PS&E:  The project has been divided into two construction packages.  The North/South 

Segment will consist of the construction from Lillian Miller to the City of Denton/Corinth City 

limits.  The East/West Segment will extend from the City of Denton/Corinth city limits to IH-

35E.  East/West FM 2181 will let first, and North/South FM 2181 will lag slightly behind 

East/West FM 2181.  Revised construction cost estimates have been submitted, and bridge 

class culverts and retaining wall layouts are being submitted to TxDOT for review. 

¶ Utilities:  District has cleared plans to be distributed to the cities along the corridor and to 

affected utility providers for utility relocation coordination. TxDOT has retained utility 

coordination services for the East/West Segment of FM 2181.  TxDOT will do utility 

coordination in-house. 

¶ See attached report from Huitt-Zollars. 
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

July 2011 
 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 

RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section of the Project and is now 

underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 is being updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 are being revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north 

project to FM2181 project.  Additional survey has been scoped to determine limits of 

temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision. 

Additional survey has been scoped to account for recent developments along the corridor. 

 

 

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars is preparing Hydraulic Reports for both the East ï West and North ï South 

Projects. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt-Zollars is continuing to prepare 90% PS&E plans for North-South Section of the project. 

Ongoing coordination meetings are being held with TxDOT, Lake Cities Municipal Utility 

Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E 

challenges. 

Ongoing coordination with the City of Denton on new signal installations and upgrades within 

the project limits. 

Huitt Zollars has incorporated the connection at FM2499 into the FM2181 plans and will 

survey and tie to the ongoing construction south of FM2181 
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Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford 

Road to be directly across from Oakmont Drive. 

Outstanding Issues:   Geotechnical requirements for retaining wall design. 

   ROW Parcels with change in ownership since the ROW documentation     

    was performed. 

   New signals being warranted at several intersections within project    

  limits. 

         Coordinating with TxDOT on replacing screen walls for Corinthian       

      Palisades Subdivision in East ï West Project. 
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Current Activities  
 

¶ FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted by J.D. 

Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake Dallas, 

Denton County, and NTTA.   

¶ Lake Dallas has implemented new speed limits. On June 15, 2011, the NTTA Board of Directors 

approved raising the speed limit on the toll bridge to 50 mph.  On June 21, Ivan Langford 

confirmed Little Elmôs intent to raise their speed limit after the county raises the speed limit in the 

county section.  A public hearing will be held on August 2, 2011, at 9:00 a.m. at the Denton 

County Courthouse. 

¶ See attached Cardno TBE meeting minutes regarding utility coordination. 

¶ See attached TxDOT report. 

 

 

Lake Lewisville Bridge & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: July 6, 2011  
Report prepared by:   Tim Massey 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  Time charges suspended until July 31, 2011                  

Anticipated Completion Date:  January 2014 

 

Current Activities:   
 

Current activities include:   Prepping work area for Lake Lewisville bridge construction. Awaiting 

utility relocation 

  

Narrative Description of last monthôs activities:  Awaiting utility relocation 

 

Narrative Description of activities planned for next month:  Awaiting utility relocation 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  No 

 

Item(s) of work currently controlling project completion:   n/a 

 

Other items of significance:  n/a  
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Current Status: 
 

¶ Denton County and the communities along FM 2499-4 hosted a Ribbon Cutting Ceremony on 

Saturday, October 30, 2010.  

¶ TxDOT authorized the signal at FM 2181 and will be maintaining it.  The signal was installed 

and was fully functional on November 4, 2010. 

¶ CoServ received payment for the signal installation and sent out a crew on February 24, 2011, 

to connect the signal circuits. 

¶ See Attached Construction Status Report from TxDOT. 

FM 2499 ï Section 4 

CSJ: 2681-01-009 Public Hearing: July 31 & October 4, 2003 

Limits (From):  FM 407 FONSI: June 2005 

            (To): FM 2181 100% Plans: November 2006 

Length: 4.7 miles Let Date: November 2007 

Est. Const. Cost: $45 million Open to Traffic:  October 2010 

Description: 
Construct to four-lane divided urban 

roadway 
Construction Complete: September 2011 
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TxDOT Monthly Project Report for Precinct 1 Task Force 

Date of report:   July 7, 2011 

Report prepared by:   Mark Wiley 

 
Project:     NH2008(040)  

Control:    2681-01-009   

Highway:  FM 2499 

Limits:       From:  FM 407 

       To:  FM 2181 

 

Contractor:  Ed Bell Construction Company 

TxDOT Project Manager:    Mark Wiley                      Phone: (214) 336-0326 

 

Date Work Began:                 June 16, 2008   

Anticipated Completion Date:    September 2011 

 

Current Activities:    Striping crosswalks remains to be completed.    

 

Narrative Description of last monthôs activities: Project cleanup and punch list items.  

 

Narrative Description of activities planned for next month:   Punch list items.  

 

Traffic issues: FM 2499 is open to traffic. Periodic lane closures will remain to complete construction.  

 

Plans for changes in traffic patterns: N/A 

 

Item(s) of work currently controlling project completion:   Punch list items 

 

Other items of significance:   N/A 
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Current Activity : 

 

¶ ENV: This project will require non-regulatory mitigation and ongoing coordination.  After 

approval of the EA, Halff will publish a Notice of Availability (NOA).   

¶ PS&E: The 95% plans were submitted May 3, 2011.  TxDOT comments were received on June 

21, 2011. 

¶ ROW:  ROW and easement parcels have been reduced in size and deleted where possible with 

some minor design modifications.  The total number of parcels has been reduced from 39 to 31, 

which includes ROW and drainage easements. 

¶ Denton County is proceeding with a TIP modification to shift Right-of-Way acquisition to 

Regional Toll Revenue Initiative.  The approval of the modification is anticipated by May 2011.   

¶ SUE work is needed, as well as some utility coordination.  The City of Denton will expose W&S 

lines.  The second utility coordination meeting was held on June 22, 2011. 

¶ Some ongoing coordination with developers in the corridor is needed.  

FM 2499 ï Section 5 

CSJ: 2681-01-012 EA Complete for TxDOT review: March 2004 

Limits (From):  FM 2181 EA and Schematic submitted: June 2004 

            (To): IH-35E Clearance for Public Involvement: October 16, 2007 

Length: 2.97 miles Public Hearing: January 17, 2008 

Est. Const. Cost: $30.4 million FONSI: November 3, 2010 

Description: 
Construct six-lane divided urban 

roadway 

100% PS&E: July 2011 

ROW Complete: *  

Utilities Relocated *  

Firm:  Halff Associates Project Tracker Let Date: *  

Key Contact: Mike Romanowski Construction complete: *  
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Current Activities  

 

¶ See attached TxDOT status report. 

 

  

FM 720 North/South 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  US 380 Schematic Approved: October 2007 

            (To): Garza Lane Public Hearing: August 2011 

Est. Const. Cost: $33,000,000 FONSI: November 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: August 2012 

ROW Acquisition Complete: May 2013 

Firm:  TxDOT Utility Relocation Begins: February 2013 

Key Contact: Mike Hainline Anticipated Let Date: February 2013 
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FM 720: From Eldorado Pkwy To US 380 
CSJ 1567-01-025 
Denton County 

 

PROJECT STATUS AS OF Wednesday, July 27, 2011: 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 
Á Environmental Assessment approved:  July 5, 2011. 

 
FUTURE MILESTONES 
Á Public Hearing: August 2011 
Á Environmental Clearance: November 2011 
Á 60% PS&E revisions complete: March 2012.   
Á 100% PS&E complete: August 2012.   
Á Estimated Letting Date:  February 2013 based on current Env clearance and 

ROW acquisition time lines.   

 
SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011 
Á Remaining Environmental Schedule:   
 Public Hearing: late August 2011 
 Public Comment period, address comments, submit public hearing packet for 
review: Sept-Oct 2011 
 Environmental Clearance expected: November 2011 
  

DESIGN 
Á PS&E: currently 58 % complete 
Á 60% PS&E revisions (address realignment of FM 720 to avoid impacts to AT&T 

Central Office facilities) - estimate completion by March 2012 
Á 100% PS&E ï estimate completion by August 2012 
Á Items remaining for 60% PS&E: 

  Plan/Profile revisions 
  Storm Sewer revisions 
Á Additional items remaining for 100% PS&E: 

Summaries 
TCP  
Drainage Computation Sheets 
Miscellaneous Roadway and Drainage Details  
 
 

 
Texas

Department

of Transportation



Precinct 1 Project Report                             July 2011 14 

 
Signing & Pavement Markings 
Signal Plans 
SW3P Sheets 
BMP Sheets 
General Notes, Specifications, Contract Time Determination, etc. 

 
ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  

Á ROW Map revisions noted below. Work Authorization started on January 3, 2011, 
delivery to District by March 2011, ROW Division approved revised ROW map on 
March 21, 2011. 

1) Parallel Drainage ï Revise one parcel  

2) Schematic revision to avoid impacts to AT&T facility ï Revise 7 parcels, 
remove 1 parcel (AT&T).   

Á Estimate ROW acquisition complete by May 2013 based on current Env 
clearance.   

 
UTILITIES 
Á WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE.  Notice to 

Proceed issued on April 19, 2010.  SUE delivered to District on July 29, 2010.    

Á AT&T, TxDOT, City of Little Elm officials met on 6-21-2010 to discuss project 
impacts to AT&T facility near station 61+00.  Issues: 1) proposed FM 720 
pavement section conflicts with major underground vault currently on AT&T 
property; 2) proposed ROW line is approximately 17ô from corner of AT&T 
building leaving little to no room to relocate vault.  Revised schematic 
incorporating new alignment (avoid AT&T Central Office) submitted to Austin 
office on October 28, 2010, approved on November 4, 2010. 

Á Utility Relocations ï Projected to begin by February 2013 based on Env 
clearance and ROW acquisition time lines. 
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Current Activity : 

 

¶ Pavement Design Change on the middle project will be changed by TxDOT Denton as it was 

determined that there was only 4 inches of subgrade savings using the new TxDOT 

criteria.  There may be no savings in dollars, but there will be significant savings in time and 

disruption. 

¶ ROW:  TxDOT has contracted with ARWS to complete the Right-of-Way acquisition.  ARWS 

began work in December 2010.  There are approximately 60 parcels to be acquired.  Status 

reports will be provided electronically to stakeholders. 

¶ See attached March 2011 Jacobs Progress Report. 

¶ See attached March 2011 TxDOT Project Report. 

  

FM 423: North and Middle Sections 

CSJ: 1315-02-009 ROW Acquisition Begins: December 2010 

Limits (From):  Stewart Creek Road ROW Acquisition Complete: January 2012 

            (To): US 380 Utility Relocation Begins: July 2011 

Length: 6.91 miles Utility Relocation Complete: February 2012 

Ext. Const. Cost: To be determined Let Date: September 2011 

Description: 
Construct four to six-lane divided urban 

roadway 
Construction Begins: March 2012 

Firm:  Jacobs Engineering Construction Complete: March 2014 

Key Contacts:  Debbie Neubert, Olivia Tanyadji, Audie Harris 

TxDOT Contact:  Noe Rodriguez 


